MIAMI-DADE

Memorandum

Date: March 6, 2007
_ ) Agenda Ttem No. 8(J) (1) (C)
To: Honorable Chairman Bruno A. Barreiro
and Members, Board of Gounty Commissioners

From: George M. Burgess N7 \,
County Manager 7 >
Subject: Third Supplemental‘etroactive Agreement to the Professional Services Agreement

Between Metric Engineering, Inc & Miami-Dade County -Contract No. TA0O-BWX

The attached retroactive Third Supplemental Agreement to the Non-Exclusive Professional Services
Agreement (PSA) between Metric Engineering Inc. and Miami-Dade County has been prepared by
Miami-Dade Transit (MDT) and is recommended for approval.

MODIFICATION No.: Three
CONTRACT No.: TAOO-BWX
PROJECT: Engineering Services for Busway Extension to Florida City-

Segment Il (from SW 264™ Street to SW 344" Street)

PROJECT LOCATION: The Busway Extension to Florida City Segment [I, from SW
264" Street to SW 344" Street. This segment of the Busway
will be a continuation of the South Miami-Dade Busway
Corridor, which extends from SW 264" Street to the
southernmost Metrorail Station (Dadeland South).

PROJECT DESCRIPTION: Provide engineering services to design and prepare contract
documents for the construction of 6.5 miles of roadway
including a bicycle path, two small bridges, landscaping, kiss
and ride areas and bus stations within the former Florida East
Coast Railway Corridor

FIRM: Metric Engineering, Inc
LOCATION OF FIRM: 13940 SW 136" Street, Suite 200
Miami, Florida 33185

COMPANY PRINCIPALS: Victor M. Benitez, P.E., President
Carlos Duart, C.P.A. Executive V.P. & Secretary
Douglass K. Cauley, P.E., Senior Vice-President
Juan A. Garcia, Treasurer

GENDER/ETHNICITY: Male Hispanic

HOW LONG IN BUSINESS: 30 years



Honorable Chairman Bruno A. Barreiro

and Members, Board of County Commissioners
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ART IN PUBLIC PLACES:

MINIMUM QUALIFICATIONS

EXCEED LEGAL REQUIREMENTS:

PREVIOUS AGREEMENTS
WITH COUNTY:

PREVIOUS MODIFICATIONS:

MODIFICATION No. 1:

MODIFICATION No. 2:

ORIGINAL AGREEMENT
AMOUNT:

Base Agreement:

Supp. Agreement #1

Supp. Agreement #2

Total Contract Value
AMOUNT OF RECOMMENDED
MODIFICATION:

REVISED AGREEMENT
AMOUNT:

PERCENTAGE THIS CHANGE:
ORIGINAL CONTRACT
COMPLETION DATE:

REVISED CONTRACT
COMPLETION DATE:

Not Applicable

No

1- Public Works Department-$500,000
2- Department of Environmental Resource Management-
$2,500,000

Two

$603,870.99 (First Supplemental Agreement approved by
the Board on March 11, 2003, via Resolution No. R-212-
03). Additional Busway Design, Utility Exploration,
Homestead Shelters, Public Involvement and Reduction in
Allowance Account.

$2,010,696.83 (Second Supplemental Agreement
approved by the Board on October 5, 2004, via Resolution
No. R-1242-04). Design revisions due to arsenic
contamination, Incorporation of Accessible Pedestrian
Signals, Post Design Services and a 365 day time
extension.

$ 2,043,239.70
$ 603,870.99
$ 2,010.696.83

$ 4,657,807.52

$256,686.35

$4,914,493.87

52%

May 01, 2007

May 1, 2008 (Time extension of 365 days)

A



Honorable Chairman Bruno A. Barreiro

and Members, Board of County Commissioners
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DBE GOAL:

FUNDING SOURCE:

INSPECTOR GENERAL (IG):

JUSTIFICATION:

20% DBE Goal

Federal Transit Administration (FTA)-78%
Florida Department of Transportation-22%

Provisions included

The Supplemental Agreement is necessary to provide
additional compensation for County requested work and for
design services during construction. As a result of further
analysis of the Segment | safety features study and to
provide uniform Busway operations along the entire
corridor, MDT recommended the modification of stop
controlled intersections to traffic signal control. In addition,
a public petition from the concerned citizens of Florida City
for additional bus stations at SW 328" Street was
submitted to MDT. After careful review of the public need
for additional bus stations at this location along the
Busway, the decision was made to approve the request
from Florida City in order to better service the community
in this area. These additional tasks are further described in
items (a) thru (d).

Task (a)

Revision of Segment Il plans by replacing the following
stop controlled intersections with new signalized traffic
lights and to incorporate them into the Contract Plan set,
as they have been approved by Miami-Dade County Public
Works Department: SW 324th Street, SW 157 Avenue,
and SW 272 Street. Other modifications include revising
the intersection geometry, signing and pavement marking
plans and quantities.

Additional Cost.......... $62,5655.19

Task (b)

Revision of Segment Il plans by replacing the following
stop controlled intersections with new signalized traffic
lights and to incorporate them into the Contract Plan set
once they have been approved by Miami-Dade County
Public Woks and/or the Florida Department of
Transportation: SW 344" Street, SW 336! Street and SW
328" Street. Once approved they will be incorporated into
the Contract Plan set. Other modifications include revising
the intersection geometry, signing and pavement markings
plans and quantities.

¥



Honorable Chairman Bruno A. Barreiro

and Members, Board of County Commissioners
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USING AGENCY:

MANAGING AGENCY:

ALLOWANCE/CONTINGENCY
ORDINANCE No. 00-65:

Assistant County M%ager

Additional Cost.......... $82,051.65

Task (c)

Revise and update the Segment | signalization plans from
existing stop controlled intersections to traffic signal control
and to incorporate into the Contract Plan set, as they have
been approved by Miami Dade County and/or the Florida
Department of Transportation. The intersections are: SW
252" Street, SW 260" Street and SW 264"  Street.

Additional Cost.......... $10,946.51

Task (d)

The design of two bus stations at the south side of SW
328 Street and the corresponding revisions to the
roadway, structural, drainage, signing and pavement
markings, lighting, landscaping, architectural, and
signalizations plans during construction up until the
completion of the project.

Additional Cost.......... $101,133.00
Grand Total Tasks (a) thru (d)........ $256,686.35

MDT further recommends approval of this Supplemental
Agreement to extend the contract completion date from
May 1, 2007 to May 1, 2008. The additional 365 days will
allow the consultant to continue with post-design services
during construction and with contract closeout activities
after completion of the Busway project. Completion of the
Busway Segment Il is currently scheduled for September
2007.

Miami-Dade Transit

Miami-Dade Transit

$0 (No additional monies being added)

/12167

Date



MEMORANDUM

(Revised)

TO: Honorable Chairman Bruno A. Barreiro DATE: March 6, 2007
and Members, Board of County Commissioners

W/g/
FROM: urray A nbexg - SUBJECT: Agendaltem No. g(J) (1) (C)
County Attorney

Please note any items checked.

“4-Day Rule” (“3-Day Rule” for committees) applicable if raised
6 weeks required between first reading and public hearing

4 weeks notification to municipal officials required prior to public
hearing

Decreases revenues or increases expenditures without balancing budget
Budget required

Statement of fiscal impact required

Bid waiver requiring County Manager’s written recqmmendation

Ordinance creating a new board requires detailed County Manager’s
report for public hearing

Housekeeping item (no policy decision required)

No committee review



Approved Mayor Agendaltem No. 8(J) (1) (C)
Veto 03-06-07

Override

RESOLUTION No.

RESOLUTION AUTHORIZING EXECUTION OF THE
RETROACTIVE THIRD SUPPLEMENTAL AGREEMENT TO
THE PROFESSIONAL SERVICES AGREEMENT BETWEEN
MIAMI-DADE COUNTY AND METRIC ENGINEERING, INC.
IN THE AMOUNT OF $256,686.35 TO PROVIDE
ADDITIONAL ENGINEERING DESIGN SERVICES FOR THE
BUSWAY EXTENSION TO FLORIDA CITY- SEGMENT II,
CONTRACT NO. TA00-BWX
WHEREAS, this Board desires to accomplish the purposes outlined in the accompanying

memorandum, a copy of which is incorporated herein by reference,

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF COUNTY
COMMISSIONERS OF MIAMI-DADE COUNTY, FLORIDA, that this Board approves the
execution of the retroactive Third Supplemental Agreement to the Professional Services
Agreement between Miami-Dade County and Metric Engineering, Inc., in the amount of
$256,686.35, to provide design services for additional County requested work, provide design
services for additional Busway stations and to extend the time necessary to close out the
construction contract for the Busway Extension to Florida City-Segment II, in substantially the
form attached hereto and made a part hereof; and authorizes the County Mayor or his designee to

execute same for and on behalf of Miami-Dade County.



AgendaltemNo. 8(J) (1) (C)
Page No. 2

The foregoing resolution was offered by Commissioner , who

moved its adoption. The motion was seconded by Commissioner

and upon being put to a vote, the vote was as follows:

Bruno A. Barreiro, Chairman

Barbara J. Jordan, Vice-Chairwoman

Jose "Pepe" Diaz Audrey M. Edmonson

Carlos A. Gimenez Sally A. Heyman
Joe A. Martinez Dennis C. Moss
Dorrin D. Rolle Natacha Seijas

Katy Sorenson Rebeca Sosa

Sen. Javier D. Souto

The Chairperson thereupon declared the resolution duly passed and adopted this 6™ day
of March, 2007. This resolution shall become effective ten (10) days after the date of its

adoption unless vetoed by the Mayor, and if vetoed, shall become effective only upon an
override by this Board.

MIAMI-DADE COUNTY, FLORIDA
BY ITS BOARD OF
COUNTY COMMISSIONERS

HARVEY RUVIN, CLERK

By:
Deputy Clerk

Approved by County Attorney as J/

to form and legal sufficiency.

Bruce Libhaber



MIAMI-DADE COUNTY
RECOMMENDATION TO AMEND
PROFESSIONAL SERVICE AGREEMENT

Date: September 6, 2006

Thru: Office of Strategic Business Management (OSBM)
To:  County Manager

Project Name: Engineering Services for the Busway Extension to Florida City-Segment I
(From SW 264" Sireet to SW 344™ Street)

Project Number: TA(00-BWX

Project Location: Busway from SW 264th Street to SW 344" Street

Cost Estimate: $ 25674478

Original Agreement Amount: 3 2,043,239.70

Total Prior Amendments: 5261456782
Recommended Amount of Amendment: $  256,686.35

Amended Agreement Amount: S 4,914,493.87

Original Agreement Period: 1.825 calendar days
Total Prior Amended Period : 365 calendar days
Recommended Amended Agreement Period: 365 calendar days
Total Amendment Agreement Periods: 2,555 calendar days

Explanation:  (Full description of project details and explanation of amendments/modifications)

SEE EXHIBIT “A”

Signature:
Title: Director
Department: Miami-Dade Transit
FUNDS BUDGETED BUDGET DEPARTMENT CERTIFICATION

= FUNDS AVAILABLE
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“EXHIBIT A~
MIAMI-DADIE TRANSIT
PROJECT AND AMENDMENT DESCIPTION
SUPPLEMENTAL AGREEMENT
PROJECT NAME: ENGINEERING SERVICES FOR THE BUSWAY EXTENSION
TO FLORIDA CITY SEGMENT IT

CONTRACT NUMBER:  TA00-BWX

PROJECT DESCRIPTION:

Engineering services requested include the design and preparation of a complete set of contract
documents to be bid for the construction of six and one half (6.5) miles of roadway including a
bicycle path, two small bridges, landscaping, Kiss and Ride lots and Bus Stations within the
former Florida East Coast Railway Corridor.

AMENDMENT DESCRIPTION:

Design revisions to Segments [ and II to replace stop controlled intersections at SW 344" Street,
SW 336" Street, SW 328" Street, SW 324™ Street, SW 157" Avenue, SW 272" Street, SW
264" Street, SW 260" Street and SW 254™ Street with signalized traffic lights and to incorporate
them into the contract plans.

Final Design Services for additional Busway Stations at the south side of SW 328" Street as
requested by Flonda City; and Design services during construction for these stations.

Revise the contract completion date from May 1, 2007 to May 1, 2008, an increase of 365 days.

All work to be performed as specified in the Contract Documents.

A 20% Disadvantaged Business Enterprises (DBE) goal has been established and approved by
the Department of Business Development (DBD) for this project.

The Director of Miami-Dade Transit shall be the Contracting Officer.



STRATEGIC AREA: Transpartation
DEPARTMENT: Transit

e £ DED PROJECTS ™
15 14.000'S)

SOUTH MIAMEDADE BUSWAY EXTENSION - PHASE |l

NESCRIPTION: Constrt of Phase 1 of the South Miami-Dade Susway project, which will confrue seuth rom the existing busway terminus in Cuffer Ridge fo Florida City
LOCATION: South Miami-Dade Caunly

PROJECT 46735281

uy
4{«37,? {
//

Countywide DISTRICT LOCATED: 7,8,9
ESTIMATED ANHUAL CPERATING IMPACT, 81,870 DISTRICT(s) SERVED;  Countywide
REVENUE SCHEDULE: PRIOR 200506 200607  2007.08 200869 200940 201014 FUTURE  TOTAL 7
FTA Section 5309 Discrelionary Grant 81,174 0 0 0 0 0 0 0 sy s
FDOT Funds 25,478 0 bl ¢ 0 0 0 0 25478
7 f’/ s 57 (et
TOTAL REVENUE: 106,652 8 0 M’ { 0 0 8 o }oséz 4 I73 @
EXPENDITURE SCHEDUILE: PRIOR 200506 2006407  2007-08 200809 200310 204041 FUTURE TOTAL M{j,f;/i
Land/Bidg, Acquisition 21,347 2,706 Y & ¢ ] g 0 24053
Planning/Design 6,247 641 ] o i i} [t} g 5,888
Construction 30260 27,138 13703 o i) 0 0 o 71101
Cther 2,943 863 804 ¢ 0 I 0 0 4810
/;‘—‘//@ ydadd
TOTAL PROJECTED COST: 60,797 31,388 14507 o/ 8 0 i o 108,852
q 3L
Hi e of
A 07
DONATION SCHEDULE: PRIOR 200506 200607 200708 200800 20094 209041 FUTURE TOTAL & )f"“_’")
FDOT Toll Revenue Credts 20,294 0 0 ¢ I 0 i 0 2024 g -
o [
L=
TOTAL DONATION: 20,294 0 0 ) 0 0 ] 0 20,204
Mass Transit Projects
BUS PULL-OUT BAYS PROJECT # 6710530
DESCRIPTION:  Constiuct bus pull-out bays countywide fo enhance traffiz flow, reduce aceident incidants, and improve bus passenger safely, and sase of boarding
and disambarking
LOCATION:  Gountywide
Countywide DISTRICTLOCATED:  Counlywids
ESTIMATED ANNLIAL OPERATING IMPACT:  Minimal DISTRICT(s) SERVED:  Countywide
REVENUE SCHEDULE: PRIOR 200505 200607 200708 200803 200340 204041 FUTURE  TOTAL
FDOT Funds 1,072 1,543 1,365 800 0 0 ¢ o 4800
Sunshine State Financing 1,072 0 ] 3} ] o [} Y 1,072
Charter County Transi} Siystem Surtax i 1543 1,385 809 0 L] 0 i 3,728
TOTAL REVENUE: 2,144 3,088 2770 1,600 ] 0 ¢ ] 8,600
EXPENDITURE SCHECULE: PRIOR 200506 200607  2007-08 200888 200846 204041 FUTURE TOTAL
Land/Bidg. Acquisition 0 50 15 75 75 0 0 0 28
Planningtesign 130 150 150 150 15 0 0 0 730
Construction 470 1,000 1,000 2,000 2,600 1,950 G b BATO
Project Cantingency s 45 45 45 45 45 0 0 225
TOTAL PROJECTED COST: 600 1,245 1,270 2,270 2,270 1,945 0 0 8,600
120



THIRD SUPPLEMENTAL AGREEMENT TO THE
PROFESSIONAL SERVICES AGREEMENT BETWEEN
MIAMI-DADE COUNTY FLORIDA AND
METRIC ENGINEERING, INC.

TO PROVIDE ENGINEERING SERVICES FOR THE
BUSWAY EXTENSION TO FLORIDA CITY - SEGMENT II

This Third Supplemental Agreement is made and entered into as of

this ___ day of , 200_ by and between Miami-Dade
County, Florxida, a public body, (hereinafter referred to as the
COUNTY), and Metric Engineering, Inc. (hereinafter referred to

as the CONSULTANT)
WITNESSETH

WHEREAS, the Board of County Commissioners on March 11, 2003
approved the first Supplemental Agreement with Metric
Engineering, Inc. to perform additional work not included in the
original agreement and for additional effort related to Public
Involvement tasks; and

WHEREAS., the Board of County Commissioners on October 19, 2004
approved the Second  Supplemental Agreement with = Metric
Engineering, Inc. to perform design revisions due to unforeseen
conditions, perform additional County requested work, to extend
the contract completion date by 365 days, and for design
services during construction; and

WHEREAS, the parties wish to make certain revisions in the
Profess:.onal Services Agreement, as provided below

NOW, THEREFORE, the parties hereto do mutually agree to amend
the Professional Services Agreement as follows:

SECTION II ~ PROFESSIONAL SERVICES

Revise the scope of work as detailed in the CONSULTANT’S
final proposal, dated May 8, 2006 incorporated herein by
reference.

These scope revisions include:

® Design revisions to Segments I and II to replace stop
conitrolled intersections at SW 344 Street, SW 336 Street,
SW 328 Street, SW 324 Street, SW 157 Avenue, SW 272 Street,
SW 264 Street, SW 260 Street and SW 254 Street with
sicnalized traffic lights and to incorporate them into the
Cor.tract Plans.

//



-

¢ Final Design Sexrvices for additional Busway Stations at the
soith side of SW 328 Street as requested by Florida City;
and Design Services during construction for these stations.

SECTION IV - COMPENSATION

Revise the contract amount from $4,657,807.52 to
$4,914,493.87 an increase of $256,686.35; as defined by
Attachment “E-37.

SECTION XV - DURATION OF AGREEMENT

Revise the contract completion date from May 1, 2007 to May
1, 2008, an increase of 365 days.

OTHER PROVISIONS

Except as specified herein, all provisions of the Professional
Services Agreement shall remain unchanged, including the 20% DBE
goal.

IN. WITNESS WHEREOF, the parties hereto have executed this
Contraciz Supplemental Agreement on the aforementioned date and

year.

(OFFICIAL SEAL) MIAMI-DADE COUNTY, FLORIDA
BY ITS BOARD OF COUNTY
COMMISSIONERS

HARVEY RUVIN, CLERK

By: By:

County Manager

sth Metric Engineering, Inc.

Wizgesse

. ;‘w/ZéESiOEiﬁl
T — :
(SlgnatureagfrPrgsldent
or other #lithorized
representative amd °
capacity) C

By:

e ZfHL A2,

Approved as to form and Legal sufficiency

/-
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